
 
DARIEN HIGH SCHOOL BUILDING COMMITTEE 
DARIEN, CONNECTICUT 

 
Minutes of July 14, 2005 Meeting 

 
Peter Maglathlin, chairman, convened the meeting of the High School Building 
Committee at 8:05p.m. in Room 206 of the Town Hall. 
 
Members present: 
 Sally Bosha Peter Maglathlin 
 Jim Plutte  Kevin Newman 
 John Bowes 
       
Guest List: 
 Paul Engemann George Graikoski 
 Don Fiftal 
 
The meeting’s agenda was adopted unanimously. 
 
The minutes of the April 28, 2005 meeting were adopted unanimously.  It was noted for 
the record that the meetings held on May12, June 9, and June 23 failed to achieve a 
quorum. 
 
Construction Committee Report 
George Graikoski reviewed his monthly report, and asked for approval of the following 
change order: 
A&A Drywall and Acoustical, Inc. - $24,614.00 to revise the exterior light gauge metal 
framing in building F at various locations.  The request was approved unanimously. 
 
George gave the following project update: 
Sitework – The installation of the concrete curbs and sidewalks continues.  The 
installation of the sidewalks and landscaping is substantially complete in the courtyard.  
The underground storm sewer has started along High School Lane, the bus loop, and the 
east side of building F.  High School Lane is ready for the road-building process to begin. 
 
Demolition – The asbestos abatement work is complete in the gymnasium, unit H.  The 
demolition of the gymnasium has started.  The asbestos abatement has started in the 
existing school, units A, B, C, and E. 
 
Building D – The punch list work continues. 
 
Building C – The punch list work continues. 
 
Building F – The installation of the gypsum wallboard continues, including the taping.  
The installation of the stage lighting continues.  The framing of the knee walls and 
deflectors in the auditorium has started.  Painting of the walls continues. 
 
Building G – The installation of the VCT flooring continues. 
 



Building E – The plumbing in the kitchen and servery are substantially complete. 
 
Building B – the installation of the VCT in the corridors is substantially complete. 
 
Building A – The installation of the ceiling grid is substantially complete, as well as the 
installation of the the light fixtures, sprinkler heads, and diffusers.  The painting of the 
walls is substantially complete.  The installation of the VCT flooring and millwork has 
started. 
 
Design Development Committee 
Peter Maglathlin, reporting for Jenny Streeter, said that the technology wiring is two 
weeks ahead of schedule; seats for the auditorium are due to arrive on August 2.  He also 
said that the contractors are confident that the auditorium perimeter classrooms will be 
done in time for the opening of school. 
 
Finance Committee 
John Bowes said that we are currently holding back about $52,000 from the architects; 
and that we are current as of June 30 regarding all soft costs.  One invoice from Tighe & 
Bond is being held because of questions about financial responsibility for corrections 
made to the drainage system on the varsity baseball field. 
 
Chairman’s Report – None. 
 
Paul Engemann said that he would be meeting next week with the school administration 
to develop a plan for temporary parking while the site work is completed. 
 
The next regular meeting is scheduled for August 11, 2005, at 8:00p.m. in Room 206 of 
the Town Hall. 
 
The meeting was adjourned at 8:44p.m. 
 
Respectfully submitted, 
 
 
James Plutte 
Secretary 
 
Approved:  August 25, 2005     


